SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1.:19PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 175  Const Calendar Day: 731 Date: 09-Sep-2011 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7AM 60-70 12 PM 4PM 70 - 80
Precipitation None Condition Partly Cloudy

Working Day If no, explain:

Diary: Dispute

Work description.
[]

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" and submittal ABF-2283R00, "Cable Erection
Plan-Secondary PWS Hauling System", as follows:

INSTALLATION:

+Drilling two slotted holes at the lower portion of the angle (made of plates) is being continued, shown as
Detail 14 on the drawing sheets No. DE419HT and DE419JT of the submittal ABF-SUB-2171R0 1 in order
to clamp the hydraulic jack to the angle at the bottom.

*The tip of hydraulic jack as shown in the pictures is inserted into the pipe shown on the HSS 102x102
Detail of the drawing sheet No. DE419JT of the submittal ABF-SUB-2171R0 1. In order to solve the
problem two more holes are drilled on the Plate J of the sheet No.DE419JT. As a result the plate J can be
shifted forward to the saddle direction. Beside the circular portion of the Plate H on the Sheet drawing
DE419JT was cut deeper by torch in order to have the desired alignment of the jack. At the lower portion
of the angle a piece of wood is inserted to fill the sharp gap of the angle and then the jack is clamped as
shown in the pictures.

*The installation of the hydraulic jacking system is being continued, all the hydraulic jacks of the West
saddle were installed.

*The present assembly of the hydraulic jack is assembly 3 of the Detail 13 of the sheet NO. DE419JT.
Other assemblies are explained as 1, and 2 in this sheet drawing.

2- The attached pictures show the detail of the performed activities.

ABF crew involved in Secondary hauling system
Installation crew:

- Jerry Kubala (FOR- Installation)

- Walter Hernandez

- Melgar Fleix

- Rigoverto Garcia

-Patrick Oleary

-Clinton Montgomery (Crane operator)
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 175 Date: 09-Sep-2011
Equipments
-Groove Crane (ABF002363) Started 10:30AM
-Torch
04-0120F4 Bid Item: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Operator APP CLINTON MONTGOMERY 4.50 0.00 0.00 4.50 D
Ironworker APP PATRICK OLEARY 8.00 0.00 0.00 8.00 D
Ironworker JNM RIGOVERTO GARCIA 7.00 0.00 0.00 7.00 D
Ironworker JNM FELIX MELGAR 8.00 0.00 0.00 8.00 D
Ironworker JNM WALTER HERNANDEZ-ZELE 8.00 0.00 0.00 8.00 |:|
Ironworker FOR JERRY KUBALA 8.00 0.00 0.00 8.00 D

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0200406 No
400 000 000 0.0 []

04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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